
March 31,2003 

Reply To 
Attn Of: ECL-113 

Ms. Kathleen Hain, Manager 
Environmental Restoration Program 
U.S. Department of Energy 
Idaho Operations Office 
850 Energy Drive 
Idaho Falls, Idaho 83401-1563 

Re: EPA Review of the February 2003 Construction CompZese Report for the 
Idaho National Engineering and Environmental Laboratory, Central Facilities Area, 
Operable Unit 4-13, Sewage Plant Drainfield CFA-08. 

Dear Ms. Hain, 

EPA received the draft Construction Complet Report on February 28,2003. EPA has only a few 
questions concerning the information in this document. These comments are enclosed. 

Please give me a call at (206) 553-0040 if you have any questions. z*fl7 
Remedial Project Manager 

Enclosure 

cc: Carol Hathaway, DOE-ID 
Clyde Cody, IDEO 



EPA March 2003 Comments on the 
February 2003 Draft Construction Complete Report for the 

CFA-OS Sewage Plant Drainfield 

Specific Comments 

1. Page 13, Section 3: This section should also discuss estimated long-term O&M costs that will 
be part of this remedial action. It would also be helpful if there was an explanation for 
construction costs that are much lower than those estimated in the ROD. 

2. Page 16, Section 6: This section explains that the photographic record in Appendix C 
includes verification that items 7,8,  11, 16, and 17 in the construction planning package were 
completed. It appears that t h s  sentence should be referring to Items 7,8 ,  10, and 11 listed in the 
pre-final inspection checklist, along with Items 16 and 17 in the construction planning package, 
because Items 7, 8, 10, and 11 in the checklist are those activities that were not completed at the 
time of the pre-fmal inspection. The bulleted list in this section refers to the outstanding 
activities that are covered under Items 7 and 8 of the checklist, but the bulleted list should also 
refer to activities covered under Items 10 and 11 of the checklist. Appendix C does not include a 
readable view of the signs installed on the fence and it does not appear to have any photographs 
of seeding operations. Also, the e-mails shown in Appendix D refer to outstanding activities 
covered under Item 10 of the checklist, but a printout of the revised CFLUP for the CFA-08 site 
should also be included. 

3. Page 154, Appendix B: The elevations shown in the survey figures are very difficult to read. 
Presenting each figure on an 11" x 17" sheet might improve readability. 


